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Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

Dear Mr. Wilson:

SUBMITTAL OF CLASS 1 MODIFICATION REQUEST FOR CHANGES TO INTER
IM

COMPLIANCE DATES

Reference: WA7890008967, "Dangerous Waste Po rtion of the Hanford Facility Resource
Conservation and Recovery Act Permit for the Treatment, Storage, and Disposal of
Dangerous Waste, Chapter 10 and Attachment 51, `Waste Treatment and
Immobilization Plant."'

Attached for your review and approval is a Class 1 permit modification requesting changes to the
permit conditions for the Waste Treatment and Immobilization Plant unit in the referenced
permit.

Specifically, the modification form proposes to ch ange the submittal dates for engineering
information for High-Level Waste (HLW) vitrification miscellaneous treatment unit secondary
containment, sub-systems, and sub-system equipment. Modification of these interim compliance
dates is necessary to allow for the development and submittal of information for the HLW
vitrification miscellaneous treatment unit equipment. The original compliance dates were based
on the availability of melter desi gn and did not include the off-gas treatment train.

This modification request was discussed in advance with Ecology staff on June 27, 2003.

Richland Operations Office 	 Office of River Protection	 Bechtel National, Inc.
P.O. Box 550	 P.O. Box 450	 2435 Stevens Center Place
Richland, Washington 99352 Richland, Washington 99352 Richl and, Washington 99352
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If you have any questions, please contact Lo ri A Huffman, Office of River Protection,
nvironmentalDivision, (509) 376-0104.
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James E. Rasmussen, Director
	

Joel Hebdon, Director
Environmental Division
	

Regulatory Compliance and Analysis Division
Office of River Protection

	
Richland Operations Office

J. . Henschel, Project Director
Bechtel National, Inc.

Attachment

cc w attach:

B. Erlandson, BNI
J. P. Henschel, BNI
J. Cox, CTUIR
S. L. Dahl, Ecology
L. E. Ruud, Ecology
S. J. Skurla, Ecology
S. A. Thompson, FHI
J. L. Hanson, INNOV
P. Sobotta, NPT
J. B. Hebdon, RL (w/o attach)
A. C. McKams, RL
R. Jim, YN
Administrative Record
Environmental Po rtal, LMSI
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Hanford Facility RCRA Permit Modification Notification Forms

Part III, Chapter 10 and Attachment 51

Waste Treatment and Immobilization Plant

July 11, 2003

1 of

Index

Page 2 of 5:	 Hanford Facility RCRA Permit Modification Notification Form

Modification of Interim Compliance Schedule Date in Appendix 1.0 to Submit Engineering Information for HLW
Vitrification Miscellaneous Treatment Unit:

• Secondary Containment (Item 27)

• Sub-Systems (Item 28) and,

• Sub-System Equipment (Item 29)

Attachment 51, Appendix 1.0, WTP Compliance Schedule
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Hanford Facility RCRA Permit Modification Notification Form
Unit: Permit Part & Chapter:

Waste Treatment and Immobilization Plant Part III, Chapter 10 and Attachment 51

Description of Modification: The purpose of this modification is to update interim compliance dates in the WTP
Interim Compliance Schedule Appendix 1.0 (Items 27, 28, and 29). Modification of these interim compliance dates is
necessary to allow for the development and submittal of information for the HLW vitrification miscellaneous treatment
unit secondary containment, sub-systems, and sub-system equipment. The original compliance date was based on the
availability of melter design and did not include the off-gas treatment train. In addition, WTP project schedules have
been rebaselined to reflect incorporation of an additional high level waste melter and deletion of a low activity waste
melter to reflect the new 2+2 melter configuration.

Attachment 51, Chapter : 10, Volume II, Appendix 1.0
Redline/strikeout of modification

Appendix 1.0

WTP Interim Compliance Schedule

Interim Compliance Schedule- WTP Facility
Compliance Schedule Submittal Interim

Compliance
Date

HLW SHORT TERM MELTER UNIT
Submit engineering information for HLW Vitrification Miscellaneous i i Q P03

27 Treatment Unit secondary containment 1/22/05
Submit engineering information for HLW Vitrification Miscellaneous 0810&3

F9.
Treatment Unit sub-system
Submit engineering information for equipment for each HLW Vitrification	 0810NO3

2 Miscellaneous Treatment Unit sub-system	 6/18/05

Modification Class: 123 Class 1 Class 1 Class 2 Class 3
XPlease check one of the Classes:

Relevant WAC 173-303-830, Appendix I Modification:	 A.5.a
Enter wording of the modification from WAC 173-303-830 Appendix I citation
Schedule of Compliance: Changes in interim compliance dates, with prior approval of the director.

Submitte by Co- perator: Reviewed by RL Program Oice • Reviewed by Ecology: Reviewed by Ecology:

71-1-0107
1

W. J. kayl	 DattP. Henschel	 Date S. Dahl-Crumpler	 Date L. Ruud	 Date

'Class I modifications requiring prior Agency approval.
2 This is only an advanced notification of an intended Class '1, 2, or 3 modification, this should be followed with a formal modification request, and
consequently implement the required Public Involvement processes when required.
i If the proposed modification does not match any modification listed in WAC 173-303-830 Appendix 1, then the proposed modification should
automatically be given a Class 3 status. This status may be maintained by the Department of Ecology, or down graded to 'I, if appropriate.
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Hanford Facility RCRA Permit Modifications

Part III, Chapter 10 and Attachment 51

Waste Treatment and Immobilization Plant

July 11, 2003

Sections

Index

Attachment 51, Appendix 1.0, WTP Compliance Schedule
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Appendix 1.0
WTP Interim Compliance Schedule

Interim Com liance Schedule- WTP Facility
Compliance Schedule Submittal Interim

Compliance
Date

HLl0.C.2
I Submit documentation stating the WTP has been constructed in 11/30/07

compliance with the Permit.

2
Submit updated Site Transportation Report for incorporation into the 12/31/03
Administrative Record.
In1o.C.3

3'
Revise and Submit Waste Analysis Plan and associated Quality Assurance 08/12/05 
Project Plan to Ecology for review and approval
M.10.C.5.

4 '
Update and submit for approval "Procedures to Prevent Hazards", Chapter 08/01/06
6.0 Sections 6.3, 6.4, 6.5 and the Inspection Schedule.
I1I.10.C.6

5. Update and submit the Contingency Plan 08/01/06
IIIa0.C.7
Update and resubmit for review and approval Training Program 08/01/06

6 description in Chapter 8 of the Permit.
Submit under separate cover the actual WTP Dangerous Waste Training 08/01/06

7. Plan for incorporation into Administrative Record.

M.10.C8
Update and resubmit the Closure Plan for approval 08/01/06

8

M.10.C.11
9. Submit Risk Assessment Workplan, revised in consultation with Ecology. 08/15/03

CONTAINERS

10
Submit detailed information associated with containers and container 10/01/04
management areas

11. Submit descriptions of container management practices 08/01/06
Submit engineering information for each secondary containment and leak 11/03/0312 detections stem for the WTP Tank System to be included in the permit
Submit engineering information for each dangerous waste tank and 05/01/0413. primary sump to be included in the permit

14.
Submit engineering information for each tank system ancillary equipment 05/01/04
to be included in the permit

15. Submit descriptions of tank management practices 08/01/06
CONTAINMENT BUILDINGS

16.
Submit engineering information for each containment building to be 02/01/04
included in the permit

17. Submit descriptions of containment building management practices 08/01/06
PRETREATMENT PLANT MISC. UNITS SYSTEMS
Submit engineering information for secondary containment and leak 09/16/0318 detections stem for the Pretreatment Plant Miscellaneous Unit Systems
Submit engineering information for Pretreatment Plant Miscellaneous Unit 10/01/0419 Systems

20. Submit engineering information for Pretreatment Plant Miscellaneous Unit 10/01/04
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Interim Com liance Schedule- WTP Facility

Compliance Schedule Submittal Interim
Compliance

Date
Systems equipment 

21
Submit descriptions of management practices for the Pretreatment 07/01/07
Miscellaneous Treatment System
LAW SHORT TERM MELTER UNIT

22
Submit engineering information for LAW Vitrification Miscellaneous 03/01/04
Treatment Unit secondary containment

23
Submit engineering information for LAW Vitrification Miscellaneous 05/01/04
Treatment Unit sub-system

24
Submit engineering information for equipment for each LAW Vitrification 05/01/04
Miscellaneous Treatment Unit sub-system

25
Submit descriptions of management practices for the LAW Vitrification 08/01/06
Miscellaneous Treatment System

26
Submit LAW Vitrification Environmental Performance Demonstration 08/01/06
Test Plan for Ecology review and approval
HLW SHORT TERM MELTER UNIT

27
Submit engineering information for HLW Vitrification Miscellaneous 1/22/05
Treatment Unit secondary containment

28
Submit engineering information for HLW Vitrification Miscellaneous 6/18/05
Treatment Unit sub-system

29
Submit engineering information for equipment for each HLW Vitrification 6/18/05
Miscellaneous Treatment Unit sub-system

30.
Submit descriptions of management practices for the HLW Vitrification 01/02/07
Miscellaneous Treatment System

31.
Submit HLW Vitrification Environmental Performance Demonstration 01/02/07 
Test Plan for Ecology review and approval

32. Final Compliance Date 12/31/07
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